

## I. Tantárgyleírás

### 1. Alapadatok

#### 1.1 Tantárgy neve

Decision Support Methods

#### 1.2 Azonosító (tantárgykód)

BMEEPEKMB51

#### 1.3 Tantárgy jellege

Kontaktórási tanegység

#### 1.4 Óraszámok

Típus	Óraszám / (nap)
Előadás (elmélet)	2

#### 1.5 Tanulmányi teljesítményértékelés (minőségi értékelés) típusa

Félévközi érdemjegy

#### 1.6 Kreditszám

2

#### 1.7 Tárgyfelelős

név	Levente Mályusz
beosztás	Egyetemi docens
email	<a href="mailto:malyusz.levente@epk.bme.hu">malyusz.levente@epk.bme.hu</a>

#### 1.8 Tantárgyat gondozó oktatási szervezeti egység

Építészmérnöki Kar - Építéstechnológia és Építésmenedzsment Tanszék

#### 1.9 A tantárgy weblapja

<https://epito.bme.hu/BMEEODH001>

<https://edu.epito.bme.hu/course/view.php?id=3561>

#### 1.10 Az oktatás nyelve

angol

#### 1.11 Tantárgy típusa

Kötelező az Építményinformatikai mérnök (MSc) szakon

1.12 Előkövetelmények

1.13 Tantárgyleírás érvényessége

2022. szeptember 1.

## 2. Célkitűzések és tanulási eredmények

### 2.1 Célkitűzések

The aim of the course is to present the economic and mathematical models used in engineering practice, during the preparation and implementation of investments, and to get to know the application level. This is aided by the computational modeling task presented in the lectures. Key topics: MPM / PDM network time and cost planning model, resource allocation, multiattribute evaluation methods. (Bridgman model, Arimoto-Blahut method), group decision evaluation, use of learning curves in construction management.

### 2.2 Tanulási eredmények

A tantárgy sikeres teljesítése utána a hallgató

#### A. Tudás

1. Knows the general principles, rules and methods of mathematics, natural sciences and information technology required to practice engineering tasks related to construction, facility design and implementation.
2. Knows the fundamental organizational and motivational factors and methods for company management and the legal background for exercise of profession.
3. Knows and understands the terminology, fundamentals and aspects of other connecting areas to the technical field, especially in the fields of environmental protection, quality assurance, law, economics and management.
4. Has the necessary information technology knowledge to develop technical systems and process automation.
5. Understands the types and capabilities of other information technology tools related to construction.

#### B. Képesség

1. Is able to plan and manage the technical, economic, environmental and human resources integrated.
2. Is able to provide both approximate and accurate estimation of the expected costs, feasibility, technical performance, aesthetic, functional and social values and impact of a planned facility

#### C. Attitűd

1. Is open to solve the tasks individually and cooperate with other participants of the project.
2. Is open to apply new IT tools, methods and procedures related to a particular field.
3. Is committed to observe relevant requirements of safety, health protection, environmental protection, quality assurance and control.
4. Is open to apply new, up-to-date and innovative methods and procedures related to the sustainable construction

D. Önállóság és felelősség

1. Gets informed on the changes and the latest developments of legal background, technical and administrative solutions of the relevant engineering field.

2.3 Oktatási módszertan

Essay.

2.4 Részletes tárgyprogram

Week	Topics of lectures and/or exercise classes
1.	Introduction to the DSS; Definitions, Demand; A brief history of construction project management and decision support models/methods; Demand for decision support models course.
2.	Development of project management tools and models; Special models and methods for scheduling and cost estimation; Resource Allocation, Stochastic models, Critical Chain
3.	Classification of decision models and methods, basic models; Basic Principles, Multiattribute decision models;(Bridgman model, Arimoto-Blahut method)
4.	Models and methods of Project monitoring and tracking; Baseline plan; Milestones, comparing cost and labor hour; Earned Value Analysis
5.	A generalized scheduling model; Algorithm for critical path; A modified Bellman Ford algorithm for critical path (a modified generic shortest path); Effect of Calendars
6.	Challenges in scheduling; New models and their applications; Effect of calendars; practical examples; case study; Boolean relationships; Nonlinear activities; Stretchable activities; Bidirectional Relationships
7.	Learning Curves and their effect on activity time, project duration, scheduling, and construction cost; Wright, Stanford, De Jong models; advantages of data transformation; Computational examples
8.	The least cost scheduling; A generalized Time cost-trade off model; Effect of Calendars; Simulations, Computational examples
9.	Role of Real Estate Feasibility study; Financial indicators; A time cost trade off model for minimum Net Present Value scheduling; Examples
10.	Artificial intelligence algorithms for project scheduling and cost estimation; Traditional models; Advantages and drawbacks
11.	Diversification and risk, Risk reduction diversification; Markowitz portfolio theorem and its application in

## Courses presented by different faculties - BMEEODH001

	construction project; practical examples; Computational examples
12.	Network flows and its application in construction planning; Evacuation models, Quickest path paradox; Generalized König problem (earthmoving task); labor-work assignment problem.
13.	Introduction of a new scheduling software; Research and Development at our department; Consultations
14.	Submission of essay

A félév közbeni munkaszüneti napok miatt a program csak tájékoztató jellegű, a pontos időpontokat a tárgy honlapján elérhető "Részletes féléves ütemterv" tartalmazza.

### 2.5 Tanulástámogató anyagok

- A Guide to the Project Management Body of Knowledge (PMBOK guide), ISBN 978-1-935589-67-9, Project Management Institute
- Dennis Baker, Donald Bridges, Regina Hunter, Gregory Johnson, Joseph Krupa, James Murphy, Ken Sorenson, Guidebook to Decision-Making Methods, Department of Energy USA, (2001)
- Roy Pilcher, Principles of Construction management, McGraw-Hill series in Civil Engineering(1992)

### 2.6 Egyéb tudnivalók

### 2.7 Konzultációs lehetőségek

Consultation will be provided as needed.

Jelen TAD az alábbi félévre érvényes:

Inactive courses

**II. Tárgykövetelmények**

## 3. A tanulmányi teljesítmény ellenőrzése és értékelése

## 3.1 Általános szabályok

## 3.2 Teljesítményértékelési módszerek

<b>Evaluation form</b>	<b>Abbreviation</b>	<b>Assessed learning outcomes</b>
Homework	HW	A.1-A.5; B.1-B.2; C.1-C.4; D.1

A szorgalmi időszakban tartott értékelések pontos idejét, a házi feladatok ki- és beadási határidejét a "Részletes féléves ütemterv" tartalmazza, mely elérhető a tárgy honlapján.

## 3.3 Teljesítményértékelések részaránya a minősítésben

<b>Abbreviation</b>	<b>Score</b>
<b>Sum</b>	<b>100%</b>

## 3.4 Az aláírás megszerzésének feltétele, az aláírás érvényessége

Accepted essay. Minimum 2 consultations before submission. Acceptance of essay topic by the end of week 4, first consultation by the end of week 8, second consultation by the end of week 12. For submission, include a 5-10 minute discussion on the topic.

## 3.5 Érdemjegy megállapítása

<b>Grade</b>	<b>Points (P)</b>
excellent (5)	
good (4)	
satisfactory (3)	
passed (2)	
failed (1)	

## 3.6 Javítás és pótlás

## 3.7 A tantárgy elvégzéséhez szükséges tanulmányi munka

<b>Activity</b>	<b>Hours/semester</b>
<b>Sum</b>	<b>60</b>

## 3.8 A tárgykövetelmények érvényessége

2022. szeptember 5.

Jelen TAD az alábbi félévre érvényes:

## Courses presented by different faculties - BMEEODH001

---

Inactive courses